
Project Project Description Project Contact Current Status / Comments Updated / Unchanged

Memorial Hall Annual Log 

Maintenance

Sanding, Staining and Finishing the 

Memorial Hall Logs, as required 

annually.  Log Chinking and Caulking is 

also included.

Rob Unholz                                  

p:  530-886-4946                         

e:  runholz@placer.ca.gov

The remaining work on the gable end facing the parking lot, handrails 

and caps, as well as the copper ends on the beams & rafters of the new 

porch roof is scheduled to be completed next week.

Updated 4/21/15

Foresthill Swimming and 

Recreation Corporation 

(FHSRC)

Use of former PCWA Corp Yard for 

Storage

Laurie Morse

p:  530-886-4964

e:  lmorse@placer.ca.gov

Project is complete.  Right of Entry has been executed and FHSRC has 

obtained access for storage.  

Project Complete:  2/19/2014

Former PCWA complex Use and occupany of buildings and 

property with appropriate restrictions.

Dennis Salter                               

p:  530-889-6898                            

e:  dsalter@placer.ca.gov

Discussions pertaining to appropriate use of the complex commenced 

at site meetings on 6/24 and 7/15 involving Sup. Montgomery, DPW, 

PCSO, Foresthill PUD and Facility Services.  Use of PCWA yard for 

overflow parking on a permitted basis has been approved on limited 

basis.  Still awaiting input from interested parties for interim use of 

"barn".

Unchanged: 4/17/15

Foresthill Museum Lighting Various lighting improvements at the 

Museum site complex.

Dennis Salter                               

p:  530-889-6898                            

e:  dsalter@placer.ca.gov

Removal of tree mounted light and relocation to new pole similar to 

previously installed.  Install inconspicuous LED lights in blacksmith shop 

and fire truck garage.  Focus is installing LED fixtures where sensible. 

Pole light is complete. Crews have trenched and connected power to 

black smith and fire truck garage.  Work will complete in about 60 days 

now that BM has added another electrician to the roster. The 

completion of the electical to the black smiths area is being prioritized 

to complete by 5/29/15. 

Updated: 4/17/15

Foresthill Swimming Pool 

Corporation- Ground Lease 

Development

Negotiating a Ground Lease with the 

Foresthill Swimming Pool Recreation 

Corporation for the Swimming Pool 

located on County's Foresthill Park

Grace Mata, Project Manager                                    

p:  530-886-4960                        e:  

gmata@placer.ca.gov 

On 4/15/15 County staff was notified that the Foresthill Corporation at 

their 4/13 Board Meeting had formed an Ad-hoc Committee to meet 

with County staff to discuss concerns & questions with Ground Lease 

that was provided to them in January 2015, County staff has tenatively 

schedule to meet with Ad-hoc committee on May 8, 2015.

Updated 4/21/15

Foresthill Ball Field Fence Remove old fence and replace with 

new chain link 

John Ramirez                               

p:  530-889-6807                            

e:  jramirez@placer.ca.gov

Board of Supervisors approved funding on January 6, 2015 of $35,000 

of Park Dedication Fee funding.  Work to be done by Job Order 

Contracting.  Construction scheduled by end of June, 2015. 

Updated: 4/17/15

Todd Valley Pond Park Parking 

Lot 

Ashphalt parking lot aprons and gravel John Ramirez                               

p:  530-889-6807                            

e:  jramirez@placer.ca.gov

Survey work is complete.  Parking configuration being revised and 

project will then be ready to proceed. Construction scheduled for fall. 

Updated: 4/17/15
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